



iLab Launch Schedule

Wave	Cores	Go-live Date
1	Genome Technology Center (GTC)	May 1, 2017
1	Applied Bioinformatics Laboratories (ABL)	May 1, 2017
1	Proteomics Laboratory (PRL)	May 1, 2017
2	Experimental Pathology Research Laboratory (ExpPath)	June 12, 2017
2	Rodent Genetic Engineering Laboratory (RGEL)	June 5, 2017
2	Center For Biospecimen Research and Development (CBRD)	August 1, 2017
2.5	Metabolomics Core Resource Laboratory (MBX)	July 17, 2017
2.5	Genotyping Core Laboratory (GCL)	July 17, 2017
3	Translational Research Laboratory (TRL)	September 5, 2017
3	Cytometry and Cell Sorting Laboratory (FLOW)	September 5, 2017
3	Microscopy Laboratory (MICROS)	September 5, 2017
4	Preclinical Imaging Laboratory (PCI)	December 4, 2017
4	Reagent Preparation (REAG)	December 4, 2017
4	Rodent Behavior Laboratory (RBL)	December 4, 2017
5	Research Support Service (RSS)	February 5, 2018
5	Small Instrument Fleet (SIF)	February 5, 2018
5	Vendor Program (VEND)	February 12, 2018
5	High Throughput Biology Laboratory (HTB)	March 5, 2018
6	Precision Immunology Laboratory (PIL)	June 4, 2018
6	Cryo-EM Laboratory (CRYO)	August 6, 2018

Point of contact: Cathy Rapelje (catherine.rapelje@nyumc.org)